



Change Order No. **2**

57 Kresson Rd., Cherry Hill, NJ 08034 - Voice: 856.795.2224 - Fax: 856.354.8461 - Email: lheckendorn@DCMarchitecture.com

Project: **NUTLEY High School Window & Door Replacement**
 Nutley School District
 Nutley NJ, 07110

Change Order Number: 2

Date: 8/2/2004

To Contractor: **Levy Construction Company, Inc**
 134 Cuthbert Blvd
 Audubon, NJ 08106-1066

Architect's Project No.:

Contract Date: 11/19/2003

Contract For: Windows

The Contract is changed as follows:

Revise the window installation in the Art Room as requested by the Owner

Suncontractor amount = \$3,000.00
 Levy OHD & profit @10% = \$300.00
Subtotal: = \$3,300.00
 Bonding @ 1% = \$33.00
GRND TOTAL = \$3,333.00


Not Valid until signed by the Owner, Architect, CM, and Contractor

The original Contract Sum was..... \$ 660,800.00
 Net change by previously authorized Change Orders..... \$ 4,000.00
 The Contract Sum prior to this Change Order was:..... \$ 664,800.00
 The Contract Sum will be increased by this Change Order in the amount of:..... \$ **3,333.00**
 The new Contract Sum including this Change Order will be:..... \$ 668,133.00


The Contract time will be unchanged by 0 days
 The Date of Substantial Completion as of the date of this Change Order therefore is: 31-Aug-04

Note: This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price which have been authorized by Construction Change Directives.


Contractor:
Levy Construction
 134 Cuthbert Blvd
 Audubon, NJ 08106
 (856)547-0707
 fax: (856)547-2424


 Simon Levy.
 8/7/04
 date

Architect:
DCM Architecture, Inc
 57 Kresson Rd.
 Cherry Hill, NJ 08034


 Lee Heckendorn, RA
 8/10/04
 date

Construction Mgr
Tri-Tech Eng.
 18 West Blackwell St
 Dover, NJ 07871
 Voice: 973-366-2020


 Alan Ianuzzi
 8/24/04
 date

Owner:
Nutley BOE
 375 Bloomfield Ave
 Nutley, NJ 07110
 Voice: 973-661-8797

 Dennis Oblack

 date