

Design. Construct, Maintain



Architecture, Inc

Change Order No.

3

57 Kresson Rd., Cherry Hill, NJ 08034 - Voice: 856.795.2224 - Fax: 856.354.8461 - Email: Iheckendorn@DCMarchitecture.com

Project:	NUTLEY High School Window & Door Replacement	Change Order Number:	3
	Nutley School District	Date:	8/23/2004
	Nutley NJ, 07110	Architect's Project No.:	
To Contractor:	Levy Construction Company, Inc 134 Cuthbert Blvd Audubon, NJ 08106-1066	Contract Date:	11/19/2003
		Contract For:	Windows

The Contract is changed as follows:

Revise the window installation along the ground floor corridor links by switching the operable sashes to the top and the fixed on the bottom as requested by the Owner. This affects 34 window units.

Agreed to price = **\$2,500.00**

Not Valid until signed by the Owner, Architect, CM, and Contractor

The original Contract Sum was		660,800.00
Net change by previously authorized Change Orders		7,333.00
The Contract Sum prior to this Change Order was:		668,133.00
The Contract Sum will be increased by this Change Order in the amount		2,500.00
The new Contract Sum including this Change Order will be:		670,633.00
The Contract time will be unchanged by		0 days
The Date of Substantial Completion as of the date of this Change Order therefore is:		31-Aug-04

Note: This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price which have been authorized by Construction Change Directives.

Contractor: Architect: Construction Mgr Owner: **Levy Construction DCM** Architecture, Inc **Tri-Tech Eng. Nutley BOE** 134 Cuthbert Blvd 57 Kresson Rd. 18 West Blackwell St 375 Bloomfield Ave Audubon, NJ 08106 Cherry Hill, NJ 08034 Dover, NJ 07871 Nutley, NJ 07110 (85)547-0707 Voice: 973-366-2020 Voice: 973-661-8797 fax: (856)547-24/24 Simon Levy. Lee Heckendorn, RA Alan lanuzzi Dennis Oblack date date

File: