

## Change Order No.

57 Kresson Rd., Cherry Hill, NJ 08034 - Voice: 856.795.2224 - Fax: 856.354.8461 - Email: Iheckendorn@DCMarchitecture.com

Project:

**New VERTICAL LIFT** at the Radcliffe ES **Nutley School District** Nutley NJ, 07110

To Contractor:

William Kohl Construction Corp.

523 Newman Spring Rd. Lincroft, NJ 07738

Change Order Number:

1

Date:

6/16/2005

Architect's Project No.:

Contract Date:

8/13/2004

Contract For:

Vertical Lift

The Contract is changed as follows:

Install power door operators for ADA compliance due to recent code requirements and due to wall

thickness. Install motion activated light in shaft

Break down: Handi-lift modifications (for 2 doors) \$ 3,000.00 Electrical (door operators) \$ 540.91 Electrical (light and activator) \$ 332.41 SUB Total: \$3,873.32 GC Overhead + profit <u>\$ 193.66</u> TOTAL AMOUNT: \$4,066.98

Not Valid until signed by the Owner, Architect and Contractor

The original Contract Sum was	\$ 93,900.00
Net change by previously authorized Change Orders	\$ -
The Contract Sum prior to this Change Order was:	\$ 93,900.00
The Contract Sum will be increased by this Change Order in the amount	98 (
of:	\$ 4,066. <del>89</del>
The new Contract Sum including this Change Order will be:	\$ 97,966. <b>89</b>

The Contract time will be unchanged by

0 days

The Date of Substantial Completion as of the date of this Change Order therefore is:

N/A

This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price which have been authorized by Construction Change Directives.

Contractor: Wm. Kohl Construction Corp.

523 Newman Spring Rd. Lincroft, NJ 07738 (732)-747-4381, fax: (732-741-2754

William Kohl

Architect:

**DCM** Architecture, Inc 57 Kresson Rd. Cherry Hill, NJ 08034

Owner:

**Nutley BOE** 

375 Bloomfield Ave Nutley, NJ 07110 Voice: 973-661-8797

Dennis Oblack

date

File: