NUTLEY S DISTRICT 1991/1992

SCHEDULE D

EDUCATIONAL PLAN OF ACTION

Person Responsible: Dr. Frank T. Votto, Assistant Superintendent of Schools

Objective: To implement the new K-6 science education curriculum utilizing the course of study guide adopted by the Board of Education in June, 1991. The curriculum's revised scope and sequence will be introduced at each grade level. By June, 1992 the new science education program will be implemented for all K-6 students and evaluated by administrators and faculty.

ACTIVITIES	STAFF	TIMELINE	RESOURCES	CONSTRAINTS
To formulate a committee of teachers and administrators to evaluate the new K-6 science education curriculum and make recommendations for improvement.		September 4, 1991 through October 18, 1991	Board of Education funds to pay partici- pants for work after regular school hours	None
To meet in committee to review the new curricula for the K-6 student body. The committee will assess the scope and sequence of the course of study as it develops during the school year.		October 21, 1991 through January 17, 1992	Same as above	None
To submit recommendations for modifi- cation (as necessary) for improvement of the science education curricula being implemented in the Nutley schools		April 30, 1992	Same as above	None
		,		

NUTLEY SC DISTRICT 1991/1992

EDUCATIONAL PLAN OF ACTION

Person Responsible: Dr. Frank T. Votto, Assistant Superintendent of Schools

Objective: To implement the K-6 science education curriculum in the Nutley schools (continued)

	ACTIVITIES	STAFF	TIMELINE	RESOURCES	CONSTRAINTS
analysis, su relative to	o the Board of Education the ummary, and recommendations the implementation of the education program this	Same as above	May 1, 1992 through June 25, 1992		
	-				
EVALUATION:	By the end of the 1991/92 school year, 70% of the K-6 students will have received passing grades in the new science education curriculum.				
•					
				·····	

NUTLEY DISTRICT

1991/1992

EDUCATIONAL PLAN OF ACTION

Person Responsible: Dr. Frank T. Votto, Assistant Superintendent of Schools

Objective: To implement the new K-6 art education curriculum utilizing the course of study guide adopted by the Board of education in April, 1991. The curriculum's revised scope and sequence will be introduced at each grade level. By June, 1992 the new art education program will be implemented for all K-6 students and evaluated by administrators and faculty.

ACTIVITIES	STAFF	TIMELINE	RESOURCES	CONSTRAINTS
To formulate a committee of teachers and administrators to evaluate the new K-6 art education curriculum and make recommendations for improvement.	Mrs. Ann Felice, art teacher, and K-6 teachers and administrators	September 4, 1991 through October 18, 1991	Board of Education funds to pay partici- pants for work after regular school hours	None
To meet in committee to review the new curricula for the K-6 student body. The committee will assess the scope and sequence of the course of study as it develops during the school year.	Same as above	October 21, 1991 through January 17, 1992	Same as above	None
To submit recommendations for modifica- tion (as necessary) for improvement of the art education curricula being im- plemented in the Nutley schools.	Same as above	April 30, 1992	Same as above	None

NUTLEY L DISTRICT 1991/1992

EDUCATIONAL PLAN OF ACTION

Person Responsible: Dr. Frank T. Votto, Assistant Superintendent of Schools

Objective: To implement the K-6 art education curriculum in the Nutley schools (continued)

	ACTIVITIES	STAFF	TIMELINE	RESOURCES	CONSTRAINTS
analysis, su relative to	the Board of Education the mmary, and recommendations the implementation of the ation program this school	Same as above	May 1, 1992 through June 25, 1992		
EVALUATION:	By the end of the 1991/92 school year, 70% of the K-6 students will have received passing grades in the new art education curriculum.				
· .					

NUTLEY ----- DISTRICT

1.

1991/1992

Person Responsible: Dr. Frank T. Votto, Assistant Superintendent of Schools

Objective: To review, during the 1991/92 school year, the district's K-12 library study skills curriculum with concomitant recommendations for improvement. Study will be undertaken to assess and develop a comprehensive scope and sequence program. By June 1993, (after June 1992 adoption) the new curriculum will have been introduced to students in grades K-12.

ACTIVITIES	STAFF	TIMELINE	RESOURCES	CONSTRAINTS
To formulate a committee of librarians, teachers and administrators to study the district's library study skills curri- culum and to recommend modifications for improvements.	Mrs. JoAnn Tropiano, high school libra- rian, will chair a committee of K-12 librarians, faculty and administrators.	through October 18, 1991	Board of Education funds to pay for participants to work after normal school hours	None
To study in committee (as described above) the district's K-12 library study skills curricula and to research and develop appropriate changes for updating and expanding same.	Same as above	October 21, 1991 through January 17, 1992	Same as above	None
To develop recommendations for change in curricula and materials necessary to enhance the library program.	Same as above	January 21, 1992 through April 30, 1992	Same as above	None
To report to the Board of Education the findings of the study and research, and to recommend adoption of appropriate changes deemed necessary to improve and expand the curriculum.	Same as above	May 1, 1992 through June 25, 1992	Same as above	None

NUTLEY DL DISTRICT 1991/1992

EDUCATIONAL PLAN OF ACTION

Person Responsible: Dr. Frank T. Votto, Assistant Superintendent of Schools

Objective: Library study skills curriculum, K-12 (continued)

ACTIVITIES		STAFF	TIMELINE	RESOURCES	CONSTRAINTS
To implement the recommended the library education curric during the 1992/93 school ye	ulum, K-12, fa	ibrarians, school aculty, and ad- inistrators.	1992/1993 school year	Board of Education funds to finance any changes in staff training, materials, etc.	None
VALUATION: To develop and	present to		·		
the Board of Ed revised course			•		
accompanying ma or other necess			•		
mendations for tation in the 1	implemen-				
school year. E the students en					· · ·
the schools wil introduced to t					
library study s culum. By June					
of the students will have recei	enrolled				
grades in the c offering.					
-					