

CHANGE ORDER

AIA DOCUMENT G701

OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

APPENDIX A

RECEIVED

OCT 15 2004

Nutley Board of Education

PROJECT: Lincoln Elementary School Facade Stabilization
(name, address) 301 Harrison Avenue
Nutley NJ 07110
TO CONTRACTOR:
(name, address) Masonry Preservation Services, Inc.
P. O. Box 324
Berwick PA 18603

CHANGE ORDER NUMBER: 01
DATE: September 22, 2004
ARCHITECT'S PROJECT NO: E2004071A
CONTRACT DATE: August 02, 2004
CONTRACT FOR: Lincoln Elementary School Facade Stabilization

The Contract is changed as follows:

A dollar amount of \$11,718.00 will be credited to the Nutley School District. The scheduled value of the loose spall removal from the cracked brick and terra cotta was not reached during the duration of the project. Also, the total amount scheduled for the assistance of CVM in further investigations was not reached, resulting in the additional credit.

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ 76,000.00
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ 76,000.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 11,718.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be ..	\$ 64,282.00

The Contract Time will be (~~increased~~) (~~decreased~~) (unchanged) by () days.
The date of Substantial Completion as of the date of this Change Order therefore is 09/21/04

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

CVM Engineers	Masonry Preservation Services Inc.	Nutley School District
ARCHITECT ENGINEER 85 Old Eagle School Road	CONTRACTOR P.O. Box 324	OWNER 375 Bloomfield Avenue
Address Wayne, PA 19087	Address Berwick, PA 18603	Address Nutley, NJ 07110
BY <u>[Signature]</u>	BY <u>[Signature]</u>	BY _____
DATE <u>10/12/04</u>	DATE <u>9/22/04</u>	DATE _____



CAUTION: You should sign an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.