



Change Order No.

SC-01

57 Kresson Rd., Cherry Hill, NJ 08034 -
Voice: 856.795.2224 - Fax: 856.354.8461 - Email: lheckendom@DCMarchitecture.com

Project: Additions and Alterations to
Franklin Middle School
525 Franklin Ave.
Nutley, NJ 07110

Change Order Number: SC-01
Date: 6/26/2006
Contract For: Steel Const.

To Contractor: Sparta Steel Corporation
35 Woodport Road
Sparta, NJ 07871

Architect's Project No.: DCM04-120
State Plan Numbers: 3750-060-04-1000
Contract Date: 11/21/2005

The Contract is changed as follows:

Cost to shorten previously fabricated columns to be installed as support for new floor in new Board office area. Change takes advantage of existing former boiler room slab thickness and does not require violating the waterproofing membrane below existing slab. (looking for counter credit from Chanree for not having to cut slab and install new footings).


Materials:	Units	Rates	
Steel	482.00	\$ 0.66	\$ 318.12
Detailing (hours)	4.00	\$ 65.00	\$ 260.00
Steel Fabrication (hours)	34.00	\$ 60.00	\$ 2,040.00
			Subtotal \$ 2,618.12
Overhead:	10.00%	\$ 261.81	\$ 2,879.93
Profit	5.00%	\$ 144.00	\$ 3,023.93
Bond and Insurance	1.00%	\$ 30.24	\$ 3,054.17
			TOTAL: \$ 3,054.17

Not Valid until signed by the Owner, Architect, CM, and Contractor


The original Contract Sum was..... \$ 1,249,000.00
 Net change by previously authorized Change Orders..... \$ 3,054.17
 The Contract Sum prior to this Change Order was:..... \$ 1,252,054.17
 The Contract Sum will be increased by this Change Order in the amount of:..... \$ -
 The new Contract Sum including this Change Order will be:..... \$ 1,252,054.17
 The Contract time will be unchanged 0 days
 The Date of Substantial Completion as of the date of this Change Order therefore is: 3-Aug-07

Note: This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price which have been authorized by Construction Change Directives.


Contractor:
Sparta Steel Corp.
 35 Woodport Road
 Sparta, NJ 07871
 Voice: 973-729-3460
 Fax: 973-726-0871


 Peter Ventricelli
 8/24/06
 date


Architect:
DCM Architecture, Inc
 57 Kresson Rd.
 Cherry Hill, NJ 08034


 Lee Heckendom, RA
 8/24/06
 date

Construction Mgr
Tri-Tech Eng.
 18 West Blackwell St
 Dover, NJ 07871
 Voice: 973-366-2020


 John Agostini
 9/12/06
 date

Owner:
Nutley BOE
 375 Bloomfield Ave
 Nutley, NJ 07110
 Voice: 973-661-8797


 Robert Green
 9/22/06
 date

Attachments: yes (2 pages)