



57 Kresson Rd., Cherry Hill, NJ 08034 -  
Voice: 856.795.2224 - Fax: 856.354.8461 - Email: lheckendorn@DCMarchitecture.com

# Change Order No. **EC-01**

**Project:** Additions and Alterations to Franklin Middle School  
525 Franklin Ave.  
Nutley, NJ 07110

**Change Order Number:** EC-01  
**Date:** 7/18/2006  
**Contract For:** Electrical

**To Contractor:** Tru-Val Electric Corp.  
100 Leuning Street  
South Hackensack, NJ 07606

**Architect's Project No.:** DCM04-120  
**State Plan Numbers:** 3750-060-04-1000  
**Contract Date:** 11/21/2005

**The Contract is changed as follows:**

Installation of new PVC conduits for relocating electrical service to Southwest Corner of the site (caused by Consultant DaVir:ci error in locating service on site)

**performed on a Time and Material basis:**

Labor Charges:	\$	42,260.90
Material Charges:	\$	10,605.79
<b>Subtotal:</b>	<b>\$</b>	<b>52,866.69</b>
Prime Contractor Mark-up:	10.00%	\$ 5,286.67
<b>Subtotal:</b>	<b>\$</b>	<b>58,153.36</b>
Prime Contractor Bond and insurance:	5.00%	\$ 2,907.67
<b>Total:</b>	<b>\$</b>	<b>61,061.03</b>

**Not Valid until signed by the Owner, Architect, CM, and Contractor**

The original Contract Sum was.....	\$	2,257,752.00
Net change by previously authorized Change Orders.....	\$	-
The Contract Sum prior to this Change Order was:.....	\$	2,257,752.00
The Contract Sum will be <b>increased</b> by this Change Order in the amount of:.....	\$	<b>61,061.03</b>
The new Contract Sum including this Change Order will be:.....	\$	2,318,813.03
The Contract time will be unchanged .....		0 days
The Date of Substantial Completion as of the date of this Change Order therefore is:		3-Aug-07

**Note:** This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price which have been authorized by Construction Change Directives.

**Contractor:**  
**Tru-Val Electric Corp.**  
100 Leuning Street  
South Hackensack, NJ 07606  
Voice: 201-498-9200  
Fax: 201-498-9017

George Adlung  
8/15/06  
date

**Architect:**  
**DCM Architecture, Inc**  
57 Kresson Rd.  
Cherry Hill, NJ 08034

Lee Heckendorn, RA  
8/24/06  
date

**Construction Mgr**  
**Tri-Tech Eng.**  
18 West Blackwell St  
Dover, NJ 07871  
Voice: 973-366-2020

John Agostini  
9/1/06  
date

**Owner:**  
**Nutley BOE**  
375 Bloomfield Ave  
Nutley, NJ 07110  
Voice: 973-661-8797

Robert Green  
9/26/06  
date

Attachments: yes: Time and Material slips