



57 Kresson Rd., Cherry Hill, NJ 08034 -
 Voice: 856.795.2224 - Fax: 856.354.8461 - Email: lheckendorn@DCMarchitecture.com

Change Order No.

EC-04

Project: Additions and Alterations to
 Franklin Middle School
 525 Franklin Ave.
 Nutley, NJ 07110

Change Order Number: EC-04
Date: 6/25/2007
Contract For: Electrical

To Contractor: Tru-Val Electric Corp.
 100 Leuning Street
 South Hackensack, NJ 07606

Architect's Project No.: DCM04-120
State Plan Numbers: 3750-060-04-1000
Contract Date: 11/21/2005

The Contract is changed as follows:

Tru-Val PCO: 12

Air handling unit # 3 was to be re-used (for auditorium). In the meantime it was found to be defective and the District had the motor rebuilt. However the voltage was different and a new starter must be provided in order to complete installation. Cause: Field Condition and co-ordination between district and trade.


	Labor Charges: \$ 735.36
	Material Charges: \$ 798.00
	Subtotal: \$ 1,533.36
Prime Contractor Mark-up: 10.00%	\$ 153.34
	Subtotal: \$ 1,686.70
Prime Contractor Bond and insurance: 5.00%	\$ 84.33
	Total: \$ 1,771.03

Not Valid until signed by the Owner, Architect, CM, and Contractor


The original Contract Sum was.....	\$ 2,257,752.00
Net change by previously authorized Change Orders.....	\$ 145,036.69
The Contract Sum prior to this Change Order was:.....	\$ 2,402,788.69
The Contract Sum will be increased by this Change Order in the amount of:.....	\$ 1,771.03
The new Contract Sum including this Change Order will be:.....	\$ 2,404,559.72
The Contract time will be unchanged	0 days
The Date of Substantial Completion as of the date of this Change Order therefore is:	3-Aug-07

Note: This summary does not reflect changes in the Contract Sum, Contract Time, or Guaranteed Maximum Price which have been authorized by Construction Change Directives.


Contractor:
Tru-Val Electric Corp.
 100 Leuning Street
 South Hackensack, NJ 07606
 Voice: 201-498-9200
 Fax: 201-498-9017


 Greg Farnum
 6/29/07
 date

Architect:
DCM Architecture, Inc
 57 Kresson Rd.
 Cherry Hill, NJ 08034



 Lee Heckendorn, RA
 6/25/07
 date

Construction Mgr
Tri-Tech Eng.
 18 West Blackwell St
 Dover, NJ 07871
 Voice: 973-366-2020


 John Agostini

 date

Owner:
Nutley BOE
 375 Bloomfield Ave
 Nutley, NJ 07110
 Voice: 973-661-8797


 Robert Green
 7/3/07
 date

Attachments: Tru-Val PCO # 12